

~~TOP SECRET~~

OXC - 0506

21 April 1960

MEMORANDUM FOR THE RECORD

SUBJECT : OXCART Schedule

25X1  
1. The key pace-setter in the OXCART program is the Lockheed schedule for delivering airframes [redacted] For your information the following is the delivery schedule which Lockheed plans to maintain:

No. 1	-	28 March - 1 April 1961
2	-	3 July 1961
3	-	18 September 1961
4	-	4 November 1961
5	-	7 January 1962
6	-	7 February
7	-	11 March
8	-	11 April
9	-	13 May
10	-	11 June
11	-	10 July
12	-	12 August 1962

2. Lockheed estimates that the flight of aircraft No. 1 will be made 1 May 1961. In regard to aircraft No. 9 through No. 12, deliveries will be delayed in the event that an increased mach performance program is implemented.

[redacted]

25X1

JOHN PARAMOSKY  
Deputy Chief, Development Branch  
DPD-DD/P

Distribution:

Copy 1 - AC/DPD	Copy 7 - Ops/DPD
2 - Admin/DPD	8 - DB/DPD
3 - Pers/DPD	9-10 - CH/DB/DPD
4 - Cover/DPD	11 - RI/DPD
5 - Secur/DPD	
6 - Mat/DPD	

// Copy of // Copies

~~TOP SECRET~~

DOCUMENT NO. 73  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S 2012  
NEXT REVIEW DATE: 2012

25X1